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30 August 1963

MEMORANDUM FOR: Deputy Director for Science and Technology

SUBJECT : Laily Activity Report - 30 August 1563

1. Mission Status

a8. IDEALIST - The U-Z detachment at Edwards Air Force Base,
California is in a standby status. | |
flew one mission over South China with an estimated 50% of targels
covered. {Mission departed at |a.nd arrived back at
the detachment at

8. BRASS KNOB - Une SAC U-2 mission was flown over Cuba
on 29 August with an estimated 65% target coverage and no hostile
reaction.

c. SATELLITES - ARGON mission 9058A was launched successfully
at 20312, 29 August. This will be a four-day mission - vehicle status
normal on the 3th revolution.

2. DXCART Status

a. Aircraft #124 - Flight #128; purpose - INS training; duration
1:50 hours. INS malfunctioned.

b. Aircraft #126 - Flight #17; purpose - refueling, INS, Mach 2
cruise; duration - 2:44 hours; maximum Mach 2.14, Maximurm altitude
62, 000 ft. Aircraft ppwer loss to INS precluded INS vperation. A total
of 52, 400 1bs. fuel (full load) was transferred in 12 minutes. An acceleration
climb was then made to 62, 000 ft. at Mach 2. 14 where engine stalls were
encountere and cleared by repositioning inlet bypass doors.
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¢. Aircraft #127 - Flight #5; purpose - refueling and ARC~50;
suaration 1:49 hours; subsonic. 10, 000 lbs. fuel was transierred. In
spite of two successful range fixes on tanker, ARC-50 needs further
installation refinement. This aircraft to layup for INS installation. To
be rescheduled next week.

. Alrcraft #121 and 122 ~ Waiting replacement engines due compressor
rub/boneycomb problem.

e. Aircrait #i25 - Engine raplac&ment. Right engine - control
system scheduling malfunction. Left engine - excessive oll consumption
{over 50 hours time}.”
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I. Aifcraft #128 - Final assembly.

g. Aircraft #129 - Arrived at 1400 hours. 25X1

h. KEDLOCK Aircraft #1001 - Down for approximately two weeks,
maintenance and checks.
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